
Steering Committee Meeting
December 12, 2003

9:30 – 11:00
33 Hazen Drive, Safety IT Conference Room

Meeting called by: Peter Croteau
Type of meeting: Scheduled Periodic Meeting
Facilitator: Dennis Roffman
Note taker: Brian Smith



Agenda Topics

I. Revised Project Plan Dennis Roffman

• Brief discussion about the handout of proposed changes to the project plan.

• The Boat, Legislative Plates, and Special Registration application has been delayed and
will be completed by OIT staff.

• Delays with Hardware Acquisition cause a schedule change. All aspects of the schedule
are on a compressed timeline due to this delay.

II. Citizens Registration Renewal and Dealer Online Peter Corteau

• The dealer online application has been indefinitely postponed.

• The user requirements have been completed.

• The Citizens renewal initiative is moving forward and four options are being currently
being considered. BearingPoint , The City of Concord , Interware  and NEI.

III. User Acceptance Test Plan Glenn Ott

• There will be a three to four week period of users testing the system. The testers will
need their time and workload planned to accommodate the test schedule.

• Roles and responsibilities have been defined for the user acceptance-testing (UAT)
phase. People need to be assigned to the designated roles.

• The process for XML Interface Application testing during UAT needs to be clearly
defined.

• A request was made for more Municipal Agents to be added to the pool of testers.

IV. Vendor/City XML Interface Jim Bronson

• The vendors and cities had a meeting independent of the State. The result of the meeting
is a list of questions and issues they have in regards to developing the XML interface to
MAAP. These questions are being reviewed by the OIT and DMV.

V. Training Plan Jim Bronson

• Jim Bronson is responsible for coordinating the training effort for MAAP.

• Some of the vendors and city software developer will receive training designed to provide
business and technical detail on the MAAP interface.

• The vendors and city software developers have requested to attend the browser training
to get a feel for the application process flows within MAAP.

VI. Rollout Plan Dennis Roffman

• The rollout plan has been completed and will be reviewed by Director Beecher.

VII. Implementation Plan Chuck DeGrace



• Current work in progress tasks include:
- Identify telecommunications types and requirements.
- Investigate removal of present dumb terminals.
- Review agreements between the State and Municipal Agents.
- Determine the Helpdesk staffing requirements
- A survey has been sent to XML interface developers to determine what they need from
the state to be successful integrating with MAAP

VIII. Issues Dennis Roffman
/Chuck DeGrace

• Grant money is not yet available to purchase hardware for MAAP

• The Primedia VIN Package agreement has been approved and purchasing is in progress.
2003 data has been loaded to the development server. The VIN Package data is
available to all MAAP users without additional contracts. The contract provisions will be
summarized to cities and vendors.

Next Meeting: January 20, 2004 at 33 Hazen Drive, 1:30


